Budget

1. Draw request submitted to First Piedmont; inspecting engineer site visit scheduled. Contingency usage remains within plan. Two pending change orders under review with the Architect.

2. Overall schedule tracking within two weeks of baseline. Weather delays on roofing recovered through added crews. Elevator delivery confirmed for next quarter.

3. Leasing consultant engaged. Pre-leasing website live. Interest list has grown to roughly 300 contacts, skewed toward one-bedroom units.

Historic

4. Historic consultant walked the site with the GC. Window repair mock-up approved by the consultant. Brick sample panel accepted.

5. Selective demolition continued on the upper floors. Abatement contractor completed floors 2 and 3 of Building A. Structural steel reinforcement at the Building B light court is in fabrication.

6. Lender requested updated sources and uses following investor review. Title bring-down ordered. Insurance certificates renewed.

Schedule

7. Overall schedule tracking within two weeks of baseline. Weather delays on roofing recovered through added crews. Elevator delivery confirmed for next quarter.

8. Draw request submitted to First Piedmont; inspecting engineer site visit scheduled. Contingency usage remains within plan. Two pending change orders under review with the Architect.

9. Lender requested updated sources and uses following investor review. Title bring-down ordered. Insurance certificates renewed.

Construction progress

10. Selective demolition continued on the upper floors. Abatement contractor completed floors 2 and 3 of Building A. Structural steel reinforcement at the Building B light court is in fabrication.

11. Leasing consultant engaged. Pre-leasing website live. Interest list has grown to roughly 300 contacts, skewed toward one-bedroom units.

12. Historic consultant walked the site with the GC. Window repair mock-up approved by the consultant. Brick sample panel accepted.

Construction progress

13. Selective demolition continued on the upper floors. Abatement contractor completed floors 2 and 3 of Building A. Structural steel reinforcement at the Building B light court is in fabrication.

14. Historic consultant walked the site with the GC. Window repair mock-up approved by the consultant. Brick sample panel accepted.

15. Draw request submitted to First Piedmont; inspecting engineer site visit scheduled. Contingency usage remains within plan. Two pending change orders under review with the Architect.

Schedule

16. Overall schedule tracking within two weeks of baseline. Weather delays on roofing recovered through added crews. Elevator delivery confirmed for next quarter.

17. Lender requested updated sources and uses following investor review. Title bring-down ordered. Insurance certificates renewed.

18. Leasing consultant engaged. Pre-leasing website live. Interest list has grown to roughly 300 contacts, skewed toward one-bedroom units.

Schedule

19. Overall schedule tracking within two weeks of baseline. Weather delays on roofing recovered through added crews. Elevator delivery confirmed for next quarter.

20. Lender requested updated sources and uses following investor review. Title bring-down ordered. Insurance certificates renewed.

21. Historic consultant walked the site with the GC. Window repair mock-up approved by the consultant. Brick sample panel accepted.

Construction progress

22. Selective demolition continued on the upper floors. Abatement contractor completed floors 2 and 3 of Building A. Structural steel reinforcement at the Building B light court is in fabrication.

23. Leasing consultant engaged. Pre-leasing website live. Interest list has grown to roughly 300 contacts, skewed toward one-bedroom units.

24. Draw request submitted to First Piedmont; inspecting engineer site visit scheduled. Contingency usage remains within plan. Two pending change orders under review with the Architect.

Email - June 12, 2024

From:	CFO, Halvorsen Urban Partners LLC
To:	Project team
Subject:	RE: RE: QRE #s

For the record, the QRE base is $36.45M going forward, per Ridgeline comment 1. Some of the decks and exhibits still carry the $39.8M; I will get those conformed when we have bandwidth.

> From: Analyst | Sent: June 11 | Which QRE do we send to Blue Heron?

Construction progress

25. Selective demolition continued on the upper floors. Abatement contractor completed floors 2 and 3 of Building A. Structural steel reinforcement at the Building B light court is in fabrication.

26. Historic consultant walked the site with the GC. Window repair mock-up approved by the consultant. Brick sample panel accepted.

27. Draw request submitted to First Piedmont; inspecting engineer site visit scheduled. Contingency usage remains within plan. Two pending change orders under review with the Architect.

Financing

28. Lender requested updated sources and uses following investor review. Title bring-down ordered. Insurance certificates renewed.

29. Leasing consultant engaged. Pre-leasing website live. Interest list has grown to roughly 300 contacts, skewed toward one-bedroom units.

30. Overall schedule tracking within two weeks of baseline. Weather delays on roofing recovered through added crews. Elevator delivery confirmed for next quarter.

Budget

31. Draw request submitted to First Piedmont; inspecting engineer site visit scheduled. Contingency usage remains within plan. Two pending change orders under review with the Architect.

32. Overall schedule tracking within two weeks of baseline. Weather delays on roofing recovered through added crews. Elevator delivery confirmed for next quarter.

33. Historic consultant walked the site with the GC. Window repair mock-up approved by the consultant. Brick sample panel accepted.

Financing

34. Lender requested updated sources and uses following investor review. Title bring-down ordered. Insurance certificates renewed.

35. Leasing consultant engaged. Pre-leasing website live. Interest list has grown to roughly 300 contacts, skewed toward one-bedroom units.

36. Selective demolition continued on the upper floors. Abatement contractor completed floors 2 and 3 of Building A. Structural steel reinforcement at the Building B light court is in fabrication.

Monthly Report - October 2024

Exterior: the Commerce Street entablature on A was taken down to the backup during the week of October 7 under the Rojas directive; units were judged not reusable. GFRC replacement on order, lead time ten weeks.

Masonry repointing on the Commerce Street elevation complete.

Historic

37. Historic consultant walked the site with the GC. Window repair mock-up approved by the consultant. Brick sample panel accepted.

38. Overall schedule tracking within two weeks of baseline. Weather delays on roofing recovered through added crews. Elevator delivery confirmed for next quarter.

39. Leasing consultant engaged. Pre-leasing website live. Interest list has grown to roughly 300 contacts, skewed toward one-bedroom units.

Email - November 4, 2024

From:	Project Manager, Halvorsen Urban Partners LLC
To:	CFO; Ridgeline asset manager (cc)
Subject:	Entablature

Had a call with SHPO staff; my read is NPS will be comfortable with the GFRC entablature given the condition of the units. I don't think we need to paper it.

Construction progress

40. Selective demolition continued on the upper floors. Abatement contractor completed floors 2 and 3 of Building A. Structural steel reinforcement at the Building B light court is in fabrication.

41. Lender requested updated sources and uses following investor review. Title bring-down ordered. Insurance certificates renewed.

42. Draw request submitted to First Piedmont; inspecting engineer site visit scheduled. Contingency usage remains within plan. Two pending change orders under review with the Architect.

Schedule

43. Overall schedule tracking within two weeks of baseline. Weather delays on roofing recovered through added crews. Elevator delivery confirmed for next quarter.

44. Historic consultant walked the site with the GC. Window repair mock-up approved by the consultant. Brick sample panel accepted.

45. Lender requested updated sources and uses following investor review. Title bring-down ordered. Insurance certificates renewed.

Leasing

46. Leasing consultant engaged. Pre-leasing website live. Interest list has grown to roughly 300 contacts, skewed toward one-bedroom units.

47. Draw request submitted to First Piedmont; inspecting engineer site visit scheduled. Contingency usage remains within plan. Two pending change orders under review with the Architect.

48. Selective demolition continued on the upper floors. Abatement contractor completed floors 2 and 3 of Building A. Structural steel reinforcement at the Building B light court is in fabrication.

Budget

49. Draw request submitted to First Piedmont; inspecting engineer site visit scheduled. Contingency usage remains within plan. Two pending change orders under review with the Architect.

50. Overall schedule tracking within two weeks of baseline. Weather delays on roofing recovered through added crews. Elevator delivery confirmed for next quarter.

51. Lender requested updated sources and uses following investor review. Title bring-down ordered. Insurance certificates renewed.

Historic

52. Historic consultant walked the site with the GC. Window repair mock-up approved by the consultant. Brick sample panel accepted.

53. Leasing consultant engaged. Pre-leasing website live. Interest list has grown to roughly 300 contacts, skewed toward one-bedroom units.

54. Selective demolition continued on the upper floors. Abatement contractor completed floors 2 and 3 of Building A. Structural steel reinforcement at the Building B light court is in fabrication.

Monthly Report - October 2025

Building A: certificate of occupancy issued September 30; placed in service. Part 3 request for A submitted to SHPO on October 20.

Leasing on A at 41 of 64 units.

Leasing

55. Leasing consultant engaged. Pre-leasing website live. Interest list has grown to roughly 300 contacts, skewed toward one-bedroom units.

56. Lender requested updated sources and uses following investor review. Title bring-down ordered. Insurance certificates renewed.

57. Draw request submitted to First Piedmont; inspecting engineer site visit scheduled. Contingency usage remains within plan. Two pending change orders under review with the Architect.

Monthly Report - December 2025

Building B: light court steel delayed; now forecasting CO on or about March 31, 2026.

Investor installment 2 drawdown notice issued, subject to Part 3.

Construction progress

58. Selective demolition continued on the upper floors. Abatement contractor completed floors 2 and 3 of Building A. Structural steel reinforcement at the Building B light court is in fabrication.

59. Historic consultant walked the site with the GC. Window repair mock-up approved by the consultant. Brick sample panel accepted.

60. Overall schedule tracking within two weeks of baseline. Weather delays on roofing recovered through added crews. Elevator delivery confirmed for next quarter.

Historic

61. Historic consultant walked the site with the GC. Window repair mock-up approved by the consultant. Brick sample panel accepted.

62. Lender requested updated sources and uses following investor review. Title bring-down ordered. Insurance certificates renewed.

63. Draw request submitted to First Piedmont; inspecting engineer site visit scheduled. Contingency usage remains within plan. Two pending change orders under review with the Architect.

Leasing

64. Leasing consultant engaged. Pre-leasing website live. Interest list has grown to roughly 300 contacts, skewed toward one-bedroom units.

65. Selective demolition continued on the upper floors. Abatement contractor completed floors 2 and 3 of Building A. Structural steel reinforcement at the Building B light court is in fabrication.

66. Overall schedule tracking within two weeks of baseline. Weather delays on roofing recovered through added crews. Elevator delivery confirmed for next quarter.

Financing

67. Lender requested updated sources and uses following investor review. Title bring-down ordered. Insurance certificates renewed.

68. Overall schedule tracking within two weeks of baseline. Weather delays on roofing recovered through added crews. Elevator delivery confirmed for next quarter.

69. Draw request submitted to First Piedmont; inspecting engineer site visit scheduled. Contingency usage remains within plan. Two pending change orders under review with the Architect.

Construction progress

70. Selective demolition continued on the upper floors. Abatement contractor completed floors 2 and 3 of Building A. Structural steel reinforcement at the Building B light court is in fabrication.

71. Leasing consultant engaged. Pre-leasing website live. Interest list has grown to roughly 300 contacts, skewed toward one-bedroom units.

72. Historic consultant walked the site with the GC. Window repair mock-up approved by the consultant. Brick sample panel accepted.

Financing

73. Lender requested updated sources and uses following investor review. Title bring-down ordered. Insurance certificates renewed.

74. Draw request submitted to First Piedmont; inspecting engineer site visit scheduled. Contingency usage remains within plan. Two pending change orders under review with the Architect.

75. Overall schedule tracking within two weeks of baseline. Weather delays on roofing recovered through added crews. Elevator delivery confirmed for next quarter.