Developer Updates and Correspondence

Ashby Mill Lofts | Compiled by Riverside Heritage Development LLC | September 2023 to November 2025

Update, Sep 2023

Part 2 approval came in on 8/22/2023, with three conditions. We are reviewing the window condition with the architect.

Construction loan documents are in final form and closing is set for mid-September.

Update, Dec 2023

Demolition is moving well. Abatement is complete on floors 1 to 3.

The investor closing is on track for January.

Update, Mar 2024

Structural repairs on floors 2 and 3 took more work than expected and a change order has been signed.

Window shop drawings were sent to the SHPO for NPS review in February.

Update, Jun 2024

Roof work started in June. Masonry repointing continues on the north elevation.

Leasing consultant has been hired for pre-leasing.

Update, Sep 2024

Windows installed on floors 1 to 3. Floors 4 and 5 will follow by year end.

Interior framing is complete on floors 1 to 3.

Email, Nov 20, 2024

From: Development Manager To: Investor Asset Manager

Subject: Virginia credit purchase agreement

The purchase agreement was signed on November 4. Buyer wired the deposit last week, so that piece is done.

Email, Mar 4, 2025

From: Development Manager To: Investor Asset Manager

Subject: Virginia credit pricing

Good news on the Virginia side: pricing came in at 85 cents. We have updated the model to reflect it.

Update, Jan 2025

Windows on floors 4 and 5 are in. Finishes on floors 1 to 3 are nearly complete.

Pre-leasing has started with strong interest.

Update, Apr 2025

Building placed in service March 28 with the Phase 1 TCO. Residents have started moving in on floors 1 to 3.

Work continues on floors 4 and 5.

Update, Apr 2025 (continued)

Leasing: 48 units complete and leasing. Early leasing velocity is ahead of plan.

Commercial suite marketing has started.

Update, Jun 2025

Architect issued the certificate of substantial completion on June 13. The city inspection for the full certificate of occupancy is scheduled for the end of the month.

Email, Nov 3, 2025

From: Development Manager To: Investor Asset Manager

Subject: Part 3

Quick note: NPS approved Part 3 in October. We will send the paperwork once we have it in hand and request the third installment.

Update, Oct 2025

We plan to sell commercial unit C-1 to Danville Arts Collective, targeting June 30, 2026. The buyer will use it as a gallery and studio space.

Cost certification draft has been received from the CPA.