Development Budget - Revision 4

Calder Works | June 28, 2024 | Prepared by Halvorsen Urban Partners LLC

Sources

1	Construction loan - First Piedmont Bank	$24,500,000
2	Federal HTC equity (master tenant)	$6,269,400
3	Virginia HTC proceeds	$7,290,000
4	Deferred developer fee	$1,100,000
5	Sponsor equity	$9,440,600
6	**Total sources**	**$48,600,000**

Uses

7	Acquisition	$3,400,000
8	Hard costs - Buildings A and B	$33,150,000
9	Building C shell (non-QRE)	$2,750,000
10	Parking deck (non-QRE)	$600,000
11	Soft costs	$3,800,000
12	Developer fee	$4,200,000
13	Financing and reserves	$700,000
14	**Total development cost**	**$48,600,000**

Qualified Rehabilitation Expenditures

1	Hard costs - Buildings A and B	QRE	$33,150,000
2	Qualified soft costs	QRE	$3,300,000
3	Building C shell	Excluded	$2,750,000
4	Parking deck	Excluded	$600,000
5	**Total qualified rehabilitation expenditures**		**$36,450,000**

Notes

1. Revision 4 reflects investor comments of April 22, 2024.

2. The total development cost includes Building C and the parking deck, which are excluded from QRE.

Contingency

3. Hard cost contingency is five percent of hard costs.

4. Revision 3 (February 2024) is superseded.

Contingency

5. Hard cost contingency is five percent of hard costs.

6. Revision 3 (February 2024) is superseded.

Contingency

7. Hard cost contingency is five percent of hard costs.

8. Revision 3 (February 2024) is superseded.